EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

-

. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 21

4. Name of this Investment: ADVANCED FIELD ARTILLERY TACTICAL DATA SYSTEM
5. Unique Project (Investment) Identifier (UPI): 007-21-05-14-01-2166-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The RDTE investment will be used to continue the development of software version 6.8 and 6.9. It will
continue to test and field completed AFATDS software versions; the OPA investment will be used to
continue to modernize the current Active/Reserve Army and National Guard units which purchase of
hardware, fielding and training; the OMA investment will be used to continue support of logistics efforts.
Aforementioned plans will support the program to be aligned with the following program objectives: The
Advanced Field Artillery Tactical Data System (AFATDS) performs Command and Control, increases
Situational Awareness and automates fire support coordination for the Army, Navy and Marine Corps.
AFATDS automates the planning, coordinating and controlling of all fire support assets in the Joint
battlespace (field artillery, mortars, close air support, naval gunfire, attack helicopters, and offensive
electronic warfare) from Echelons above Corps to Battery or Platoon in support of all levels of conflict.
As a result of Operation Iraqi Freedom (OIF)/Operation Enduring Freedom (OEF), AFATDS has
implemented precision fires capabilities in new/improved munitions such as Multiple Launch Rocket
System (MLRS) Unitary Vertical Attack, Excalibur, Smart and 155 Bonus. Additional implemented
capabilities include automatic conduct of Unit Fratricide Avoidance Checks and Collateral Damage
Avoidance. Also, AFATDS improved Command and Control (C2) for the United States Marine Corps
(USMC) Expeditionary Fire Support System and its new munitions. AFATDS will interoperate with the
other Army Battle Command Systems, current and future Army, Navy and Air Force Command and
Control weapon systems, and the German, French, British, and Italian fire support systems. The system
is composed of common hardware/software employed in varying configurations at different operational
facilities (or nodes) and unique system software interconnected by tactical communications in the form of
a software-driven, automated network. The primary beneficiaries of the overall investment are the soldiers
and Marines engaged in combat operations.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2009-09-18
b. Provide the date of the most recent or planned approved project charter. 2006-06-09

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Kenneth Entwistle
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
¢ Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 25
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract
Status

Awarded

Awarded

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

DAABO799CE003

WI15P7T06DE404

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent
Delivery Vehicle & Require Contract Contract/Ta | contract date expected Competed
(IDV) Reference financing o} Value (M) sk Order a End Date of

ID (Pricing) | Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
* * $400,000,000.0 Combination Y 1999-09-14 2012-12-31 Full and
(two or more) Open
Competition
* * $26,740,000.0 Time and N 2006-03-02 Y
Materials

Short
description
of
acquisition

Software
Development
, System
Engineering,
Test and
Integration

200606!0024
16!2100'W15
P7TIUSA
Communicati
ons-Electroni

cs

IW15P7T06D
E404 'AlC!
Yl !
120060302!2
0110301!788
15452917881
54529100958
1091!N!COM

PUTER
SCIENCES
CORPORATI

ON 115
CHRISTOPH
ER WAY
IEATONTO
WN
INJ!I07724!19
840!025!34!E
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Indefinite
Delivery Vehicle
(IDV) Reference

ID

Procurement
Instrument
Identifier (PIID)

Contract
Status

Contracting
Agency ID

Awarded W15P7T06DE402

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM
e Require
financing o}

Actual or
expected
End Date of
Contract/Ta
sk Order

Effective
date

Ultimate
Contract
Value (M)

Type of Is the
Contract/Ta | contract
sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Time and N 2006-03-02

Materials

$99,971,000.0

Short
description
of
acquisition

Extent
Competed

atontown
IMonmouth
INew

Y 200606!0023
90!2100!W15
P7TIUSA
Communicati
ons-Electroni
cs
IW15P7T06D
E402 !AlC!

Y! !
120060302!2
0110301!057
364507!0941
07844104553
4641!N!CACI
TECHNOLO
GIES INC
114151
PARK
MEADOW
DRIVE
ICHANTILLY
IVAI20151!1
47441059!51!
Chantilly
IFairfax
Virginia
1+000000000
000!NIN!019
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Contract
Status

Contracting
Agency ID

Awarded

Awarded

Procurement
Instrument
Identifier (PIID)

DAAH0103D0029

W15P7T06DL008

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Table I.C.1 Contracts Table

EVM Actual or Extent Short
expected Competed | description

End Date of of

Contract/Ta acquisition

sk Order

Effective
date

Ultimate
Contract
Value (M)

Alternativ Type of Is the
Contract/Ta | contract
sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

e Require
financing o}

250000000!R

* * $79,000,000.0 Firm Fixed X 2003-05-31 Y
Price
* * $26,000,000.0 Firm Fixed N 2006-02-27 Y 200605!0022
Price 8412100'W15
P7TIUSA
Communicati

ons-Electroni
cs
IW15P7T06D
LOO8 !AIN!
IN! !
120060227!2
0110227'963
995485!0013
39159!00133
9159IN!RAY
THEON
COMPANY
11010
PRODUCTIO
N RD
IFORT
WAYNE
1IN!46808!25
000!003!18!F
ort Wayne
1Allen
lindiana
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate
Status Agency ID Instrument Delivery Vehicle ID e Require Contract

Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a
I}

Type of Is the Effective Actual or Extent Short
Contract/Ta | contract date expected Competed | description
End Date of of
(Pricing) | Perform Contract/Ta acquisition

ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

1+000000000

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. AFATDS does not use cloud computing. Using cloud computing could have detrimental impacts if
the system was disconnected from processing source. AFATDS uses distributed computing architecture to
ensure systems remain operational in combat situations.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-03-17

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).
007-21-05-13-01-2213-00,007-21-05-12-01-1208-00,007-21-05-12-01-1242-00,007-21-05-13-02-6185-00
,007-21-05-12-01-1202-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 1995-01-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2007-06-05
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Description of DME or SS
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

AFATDS Block Il
(v6.5) Software
development and
test. Each
Software Block is
a deliverable.
Enhances
interoperability,
adds new guided
munitions and
handles the
employment of
current munitions
and weapon
platforms.

AFATDS Block
11+ (V6.6)
Software

development and
test. Each
Software Block is

a deliverable.
Enhances

interoperability,

adds new guided
munitions and
handles the
employment of
current munitions
and weapon
platforms.

AFATDS Block IlI DME
(V6.7) Software
development and
test. Each
Software Block is
a deliverable.
Enhances

Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
* $47.8 $46.6 2006-04-30 2006-04-30 2008-10-31 2008-12-01 100.00% 100.00%
* $53.2 $50.8 2007-01-31 2007-01-31 2010-03-30 2010-03-30 90.00% 90.00%
* $38.0 $34.2 2008-04-07 2008-04-07 2010-11-30 2010-12-03 100.00% 100.00%
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

DME or SS Planned Start

Date

Actual Start
Date

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Planned Cost
(M)

Agency EA
Transition Plan
Milestone
Identifier

Actual Cost ($M)

interoperability,
adds new guided
munitions and
handles the
employment of
current
munitions and
weapon
platforms.

AFATDS Block
I+ (V6.8)
Software

development and
test. Each
Software Block is

a deliverable.
Enhances

interoperability,

adds new guided
munitions and
handles the
employment of
current munitions
and weapon
platforms.

AFATDS Block IV
(V6.9) Software
development and
test. Each
Software Block is
a deliverable.
Enhances
interoperability,
adds new guided
munitions and
handles the
employment of
current munitions
and weapon
platforms.

AFATDS Block

DME * $23.4 $8.1 2010-02-28 2010-02-28 2012-12-17 35.00% 35.00%
DME * $40.5 $0.0 2011-10-17 2014-07-15 0.00% 0.00%
DME * * * 2013-10-15 * 2016-07-15 * * *
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Completion Date

Planned Percent] Actual Percent
Complete Complete

IV+ (V7.0)
Software
development
and test. Each
Software Block
is a deliverable.
Enhances
interoperability,
adds new guided
munitions and
handles the
employment of
current
munitions and
weapon
platforms.

AFATDS Block V
(V7.1) Software
development and
test. Each
Software Block is
a deliverable.
Enhances
interoperability,
adds new guided
munitions and
handles the
employment of
current munitions
and weapon
platforms.

AFATDS
Windows refresh
basedona 5
year refresh cycle
with 4 full refresh
cycles through
FY2027.

DME

DME

$1,627.4

$123.6

2015-10-15

2008-05-30

2008-05-30

2018-07-05

2027-09-30

8.00% 8.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Investment cost, schedule, and performance variances are
within 10 percent of the current baseline.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-07-15

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes

Page 13/ 24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Measurement Area
(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Measurement
Grouping

(For IT Assets)

Measurement Indicator

Reporting Frequency Unit of Measure

Performance Measure
Direction

Baseline

Year Baseline
Established for this
measure

Mission and Business
Results

Processes and Activities

Page 16 /24 of Section300

Strategic National and

AFATDS 6.7 fire mission
processing capability
needs to be expanded to
lethal/non-lethal special
purpose guided
munitions.

monthly Ability for the AFATDS
operator to select both
lethal and non-lethal

munitions.

Theater Defense

Fiscal Year Target

AFATDS has a
requirement to
conitnually add new
munitions and fuzes as
they become available.
This includes both lethal
and non-lethal. Testing
will be conducted to
verify that this capability
is working correctly.

Actual Results

This capability has been

added to AFATDS
Version 6.8 and will be
fielded in the FY12-13
timeframe.

Target

(Crigination Date)
2011-10-31

Last Updated

2013

available

lethal/non-lethal special

purpose guided
munitions.

Cycle Time Cycle Time monthly Ability of AFATDS to

automatically process
and display updates to

Enhance the existing fire
mission capabilities of
AFATDS to include all

Actual results will be
tested and fielded in
AFATDS V6.8
(FY12-FY13).

Time to display updated
range fans provided by
the firing unit, after the

unit range fans based on data has been received

new firing locations
and/or weapon
orientation.

Fiscal Year Target

2010 Develop AFATDS

support that display unit

range fans based on

date entered by the unit

and automatically

by AFATDS.

Actual Results

Requirements

implemented and tested

in AFATDS V6.6;
scheduled for fielding in
4QFY10.

“Met” or “Not Met”

Not Due

Operators were required
to routinely refresh unit
data prior to engaging
targets. The automated
update capability allows
for near real time
situation awareness
decisions making.

Target

“Met” or “Not Met”

Met

2011-02-21

2007-09-04

Last Updated

2010-09-20
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update. Increase
decision cycle time from
2 minutes to 40 seconds.

Processes and Activities Cycle Time Cycle Time monthly Ability of AFATDS to There is a requirement  Analysis was performed 2007-09-04
expand it's map engines for AFATDS to provide against the AFATDS 6.7
beyond JMTK. additional map engines baseline. The additional
over and above whatis map engines have been
currently in the system. successfully tested.
Version 6.7 software has
expanded this capability.
2011 Continue to incorporate AFATDS has added Not Due 2011-02-21
additional map engines  OpenMap, Falconview
into AFATDS. and Google Earth.
Actual results will be
fielded in FY11.
Technology External Data Sharing External Data Sharing monthly Port to Windows based Cost savings realized Baseline parameters 2007-08-02
PC. through use of common  were taken from the life
platform. cycle fielding costs for
the Unix platform.
2009 Continue port AFATDS AFATDS port to the Met 2010-09-20
to Personal Computer Windows platform is
(PC) compatible complete. The first
hardware and associated ~ Windows AFATDS
operating environment platform (V6.5.1) was
(Linux or Microsoft fielded in 1QFY10.
Windows). Hardware
replacement costs
decrease by 30% over
the life cycle.
Technology External Data Sharing External Data Sharing monthly Time to distribute Decreased transmission Time to transmit 2007-09-04
required information. times. information using
standard VMF messages

average app 1 minute.
Use of web based
services reduced the
time to approximately
30-45 seconds.

OMB Circular No. A11 (2010)
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Technology External Data Sharing

Technology External Data Sharing

External Data Sharing

External Data Sharing

2009 Develop AFATDS web
services to permit
commander and staff to
determine effects of
weapon target pairing 1QFY09). These have

and unexploded been expanded with
ordinance. Decision and each subsequent version
planning time decreased fielding. AFATDS V6.6
by 20%. (Materiel Release Jul
2010) included a Fires
Web Portal capability.

Initial web service Met
capabilities were
included in AFATDS
V6.5 (fielded in

monthly Ability to access Disadvantaged users  Analysis was performed
AFATDS functionality via (systems without a Fire against users with no

a web portal. Support capability) were fires capabilities. Acces
required to log in and to the Fires Web Portal
access AFATDS via IP  allowed them to access
addressing. capabilities needed.
2010 Provide the means for A Fires Web Portal Met
disadvantaged users to  capability will be fielded
access AFATDS in AFATDS V6.6
functionality via IP (FY10).
addressing.
monthly Ability of the operatorto  Active mode weapon Initial capability

determine the effects of target pairing and developed in Sep 2003.
active mode weapon Unexploded Ordnance Current analysis was
target pairing as well as web services were performed against the
the effects of engaging a implemented in AFATDS AFATDS 6.6 baseline.
target using bomblet version 6.7. During Fielding delayed due to
type munitions. in-plant testing, the funding.
operator was able to
employ these services
and determine the
results of Fire Mission

processing.

2011 Develop AFATDS web
services to permit

Active Mode Weapon
Target Pairing and

Not Due

2010-09-20

2007-09-04

2010-09-20

2003-09-04

2011-02-21
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Technology External Data Sharing
Technology External Data Sharing
Technology External Data Sharing
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External Data Sharing

External Data Sharing

External Data Sharing

monthly

2012

monthly

2013

monthly

commander and staff to

determine effects of
weapon target pairing
and unexploded
ordinance. Decision
making and planning

time decreases by 20%.

Ability of the operator to
exchange Air Space
information with TBMCS
via C2A0S and C2IS
web services.

Expand Av6.8
capabilities to interface
with the AOC Weapon

System and JTAR
Processing. Expand
web services to interface
with the C2A0S and
C2IS services.

Ability for AFATDS to
employ new interface
standards for data
exchange with Joint
Multi-National forces.

Unexploded Ordnance
Web Services have been
tested in numerous
exercises and are
scheduled for fielding in
AFATDS V6.7
(2QFY11).

AFATDS ability to
process and disseminate
air space information via

web services as

opposed to standard
message formats.

Numerous prototyping
efforts have validated
this capability. Itis
currently scheduled for
fielding in AFATDS
Version 6.8.

Actual results will be
tested and fielded in
AFATDS V6.8
(FY12-FY13).

Not Due

AFATDS has employed This capability has been
a number of new added to AFATDS
standards to increase  Version 6.8 and will be

interoperability fielded in the FY12-13
Joint/Multi-National timeframe.
forces (e.g. ASCA
interface). Analysis is

ongoing to validate these

Expand AFATDS
capabilities to include
Joint Interagency
Multi-National
Interoperability (JIMI)
Data Interfaces.

Ability for the AFATDS
operator to mine data

interfaces.

Actual results will be
tested and fielded in
AFATDS V6.8
(FY12-FY13).

Not Due

AFATDS has a
requirement to

This requirement has
been added to AFATDS

2009-09-14

2011-02-21

2009-09-14

2010-09-20

2011-10-31

OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Strategic National and
Results Theater Defense

Mission and Business Strategic National and
Results Theater Defense

Lethality

Lethality

2013

monthly

2009

monthly

continually retrieve Version 6.8 and will be
information from Joint fielded in the FY12-13
Data Repositories. timeframe.
AFATDS will continue to
expand it's web service
interfaces to subscribe to
various repositories as
the interfaces are

from Joint Data
Repositories.

identified.
Expand AFATDS Actual results will be Not Due 2011-02-21
capabilities web services  tested and fielded in
to publish/retrieve data AFATDS V6.8
from Joint Data (FY12-FY13).
Respositories.
Point of Impact relative Impact of precision Standard 155mm 2007-09-04
to target location. munitions, measured in  Atrtillery munitions have
meters, from target a Circular Error of
center. Probability of 200-300
meters. Test with
precision munitions have
shown 92% of rounds
falling with 4 meters of
the target.
Continue automated  The capability to conduct Met 2010-09-20
processing and required fire missions using
interface software to Excalibur, Extended
control new precision Range Guided Munition
munitions; increasing (ERGM) and Guided
precision by 60%. Multiple Launch Rocket
System (MLRS) was
fielded as part of
AFATDS V6.5 (1QFY09)
AFATDS has a New munitions are 2004-09-08

Increased number of
munitions added to the
AFATDS software
computations.

requirement to identified for inclusion in
continually add new each version of
munitions and fuzes as AFATDS. This is an

they become available. on-going improvement to
each fielded version.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
2010 Continue integrating the AFATDS V6.6 (Full Met 2010-09-20
selection and use of Materiel Release Jul
newest ammunitions that 2010) incorporates
are more lethal, precise  Precision Guidance Kit
and have longer range of  (PGK) and supports
10% increase. observer requests for
use of Precision Guided
Munition (PGM).
Mission and Business Strategic National and Lethality monthly The ability of the Analysis will be This capability is being 2009-09-25
Results Theater Defense Forward Observer to conducted to determine added to AFATDS
designate multiple AFATDS ability to Version 6.8 and will be
aimpoints within a large  process the CFF as a tested in FY11.
area target for single target (containing
engagement with four separate aimpoints)
precision guided requiring a PGM at each
munitions (PGM). grid.
2011 Enhance Fire Mission Actual Results will be Not Due 2011-02-21
(FM) processing tested in FY11.
capabilities to allow an
forward observer to
designate multiple
precision aim points in a
single Call for Fire
(CFF). The ability to use
1 Call for Fire (CFF) will
reduce processing for
this mission type by
20%.
Mission and Business Strategic National and Lethality monthly Ability for the operator to  Testing will be done to  This capability has been 2009-09-14
Results Theater Defense select Precision confirm the use of PGK added to AFATDS
Guidance Kit (PGK) shell/fuze characteristics Version 6.8 and will be
(formerly Course for use in tactical and tested in FY11 for
Correction Fuze — CCF) technical mission fielding in the FY12-13
in AFATDS for Fire processing, for operator timeframe.
Mission Processing. screen/FSCM display,

for use during the
conduct of clearance of
fires.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Strategic National and
Results Theater Defense

Customer Results Response Time

Customer Results Response Time

Lethaltiy

Response Time

Response Time

2012

monthly

2012

monthly

2010

monthly

Actual results will be
tested and fielded in
AFATDS V6.8
(FY12-FY13).

Continue to integrate
new weapons and
munitions. Implement
processing to support
new Precision Guidance
Kit (PGK) fuzes and
upgraded Excalibur
munitions.

The use of precision
munitions for mortars

Ability for the AFATDS
operator to employ
precision mortars

munitions to engage requirement for

targets. engaging targets. This

functionality has been

added to the version 6.8

software.

Update the Av6.8 fire

mission processing to

include the precision
mortar munitions (APMI).

AFATDS V6.8
(FY12-FY13).

Time required to process  Analysis conducted
and record priority during In-Plant and

targets. Government Acceptance

Test of the software.

Develop AFATDS Observer priority

Actual results will be
tested and fielded in

Not Due 2010-09-20

This capability has been 2009-09-14

added to AFATDS

has been identified asa Version 6.8 and will be

tested in FY11 for
fielding in the FY12-13
timeframe.

Not Due 2010-09-20

Test results have shown 2007-09-04

that the time required to
process and record
priority targets has
rouinely met the goal of
20 seconds.

Met 2010-09-20

capability to process and requests for fire is being
record a priority target  implemented in AFATDS

from an observer to V6.6 (FY10)
improve fires service
from 2 minutes to 20

seconds.

Reduced processing

time for Fire Plan both in-plant at the

Testing was performed  Analysis was performed

2007-09-04
against the AFATDS 6.5

OMB Circular No. A11 (2010)

Page 22 /24 of Section300
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EXHIBIT 300

schedule of fires. contractor's facility as baseline.

well as User Acceptance

testing at Ft. Sill.
Results indicated that
the objective of 20
seconds was achieved
and at times surpassed.

2010 Continue automated Capability was included Met 2010-09-20
processing for schedule in AFATDS V6.6.
of fires to improve time  Functionality has been
tables of coordinated tested. Full Material
fires from 5 minutes per Release occurred in Jul
mission to less than 2 2010.

minutes.
2007-09-04

Customer Results Response Time Response Time monthly Ability of the Observer to During testing, Observer Analysis was performed
specify munition and execution of the priority against the AFATDS 6.5
number of volleys target was achieved by baseline.
against a priority target. transmitting a request to
"Fire Priority Target
Number ABxxxx".

2010 Develop AFATDS Requirement for Met 2011-02-21
capability to process and observer priority
record a priority target requests for fire was
from an observer to implemented in AFATDS
improve fires service V6.6 (FY10)
from 2 minutes to 20

seconds.
2007-09-04

Ability of the operator to  Currently RTL and NSL  Analysis is performed
query the Joint Targeting data are resident only in against the AFATDS 6.7
baseline.

Customer Results Response Time Response Time monthly
Toolkit (JTT), via web the JTT. This
services, to retrieve the information is required in
Restricted Target List ~ AFATDS for processing
and No Strike List. Fire Missions. This
capability has been

prototyped and is
scheduled for fielding

with the AFATDS
Version 6.7 software.

OMB Circular No. A11 (2010)

Page 23/ 24 of Section300
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

* - Indicates data is redacted.

2011 Develop an automated
ability to query, retrieve
and input the theatre
level Restricted Target
List (RTL)/No Strike List
(NSL).

Actual results will be
fielded in FY11.

Not Due

2011-02-21
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